

## EECS 581 – Project one Person Hours Estimate

| Work Area                 | Estimated Person-Hours |
|---------------------------|------------------------|
| Board setup               | 2                      |
| Gameplay Function         | 4                      |
| Mine Flagging             | 3                      |
| Player Interface          | 4                      |
| Game conclusion           | 3                      |
| Integration and testing   | 1                      |
| Documentation             | 1                      |
| Team meetings/ management | 1                      |
| Total                     | 19                     |

The team divided Project 1 into the five major user stories defined in our product backlog. Each team member estimated the person-hours required to complete their assigned functionality, including implementation and initial testing. The team also estimated shared effort for system integration/testing, documentation, and project management/meetings. These estimates were combined to determine the total estimated person-hours for Project 1.

### Actual Person Hours

| Group Member    | Dates       | Work completed         | Hours |
|-----------------|-------------|------------------------|-------|
| Bradley Brown   | 09/14/2026  | Coding / documentation | 1     |
| Ben Haney       | 09/14/2026  | Game conclusion        | 3     |
| Will Calhoun    | 09/14/2026  | Player interface       | 2     |
| Caleb Hite      | 09/14/2026  | Game Setup             | 2     |
| Kai Barnhart    | 09/14/2026  | Flag setting           | 1     |
| Charlie doherty | 09/17/2026  | Coding / testing       | 3     |
| Caleb Hite      | 09/115/2026 | Game Setup / testing   | 2     |

|               |            |                  |    |
|---------------|------------|------------------|----|
| Kai Barnhart  | 09/15/2026 | Coding / testing | 1  |
| Bradley Brown | 09/17/2026 | Documentation    | 1  |
| Total         |            |                  | 17 |